
AGS/RHIC SHUTDOWN  SCHEDULE 
R. Zaharatos – Jan. 14, 2003  

 
 

SHUTDOWN REQUEST PRIMARILY FOR ACCESS TO IR’S BY 
EXPERIMENTERS 

 
SHUTDOWN PERIOD:  WEDS., JAN  15, 2003,  1200 TO 2000HRS(SYSTEMS 

READY FOR BEAM BY 2000HRS)  
 

 HEBT 3 RESTRICED ACCESS – 12000-1800  OR AS MUCH TIME AS CAN 
BE ALLOWED UP TO BEAM TURN-ON 

  
 “U” UP/DWN CONTROLLED ACCESS – 1330-1530 
  

AGS RING CONTROLLED ACCESS ENTRIES PERIOD – 1400-1600  
  
 RHIC IR’s – Restricted Access – 1200 to ?? most sweeps completed by 2100 
 
  RHIC TUNNEL  RESTRICTED ACCESS PERIOD -  1200 to 1930 

(SWEEPS BEGIN AS JOBS ARE COMPLETED) – HP surveys required for 
beam dump and  injection line 

  
 BOOSTER CONTROLLED ACCESS  - NO REQUESTS 
  
 BAF STUB TUNNEL – NO REQUESTS 

 
  

  PRIMAY JOBS:   
 

  JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  
cancelled 

    * additions 
 
NETWORK REBOOT – Rebooting of operations logging server, cfse.pbn.bnl.gov. 
Expected to take place at approx. 1300hrs and lasting for 20 minutes. 
*  Reboot www.cadops.bnl.gov – same time as above.  No web service during this period. 
 
AGS RING ACCESS JOBS 

 
  RS 1. Investigate chamber gnd. problems at A4, A8, A14, B4, C14, J14, and 

L18(Bm. Comp.) 
    2. Reconnect gap short relays for RF Station K 
    3. Main Magnet serial number inventory(M. Hemmer) 
    4. RF Station C – readjust feedback ampl. air flow switch 

  5. RF Dipole set-up for pol. Protons – 1hr(Warburton) 
  6. Review ATR magnets cooled by Tower 1(MS) 



AGS RING ACCESS JOBS(cont’d)   
 
  7. BTA QV11 – check water flow and auto resetable klixon.(MS/PS) 
 
 

  AGS EXTERNAL 
 
    1. D Fan Hse. – replace both smoke detectors in air duct. (1 failed, 1 on-line)   
   2. D Fan Hse. – relamp 
   3. Siemen’s M/G – inspect and clean brushes as required 
   4. Siemen’s controls – reprogram PLC(Maneris) 
   

   
BOOSTER RING ACCESS JOBS  
 
   1. Replace emergency light batteries at plug door 
  
   
BOOSTER EXTERNAL 
 

1. Remove V102 and install V202 in 930A-INST1.(Ctrls. Grp.) 
2. Booster Reference Magnet flow switch cleaning/repair.(MS) 
3. Horizontal Quad – connect harmonic tune feed back ckt.(Kotlyar) 

 
  
BAF STUB TUNNEL – NO ACCESS 
 
 
 
BAF EXTERNAL – NO REQUESTS 
 
  
 
ATR ACCESS JOBS 
 
  1. U-line – relocate water flow interlock switches external to tunnel(FES) 

   2. Complete the draining of G-2 magnets VD3&4 – 2hrs(MS) 
   3. Recertification of U Down(Access Ctrls.) 
   4. Clean all P.S. water flow switches(FES) 
   5. Water systems flow checks(Phillips) 

 
LINAC/HEBT ACCESS JOBS 
   
  1. Vacuum – complete HEBT 3 remote controls wiring for Pol. Protons 

diagnostics line. 
 



LINAC EXTERNAL 
 
  1. Recertification of BLIP interlocks to Linac 
 
 
 
 
RHIC ACCESS JOBS 
 
  1. P.S.’s – repairs(See List) 
  2. Stoichastic Cooling(sect. 1 & 2) – commissioning(Gassner) 
  3. 1008 – install contactors and switches (FES – Pearson) 
  4. Inspect entire tunnel for condition of ice balls.(Zapasek) 
  5. Cryo -  reinsulate those return lines that are close to instrumentation box–

sectors 6, 7, 8, 9, and 12 to be completed(Wiegand) 
  6. Cryo – continue installation of temperature monitors in sector 4-Rack at 

4Q6 which covers sects.4 & 5.(4-6hrs Kollmar) 
7. Vacuum – continue checking and draining of valve air lines. 
8. Vacuum – leak check sector 5 Blue(inner) 

  9. Re-install Vacuum RGA’s in following areas: 
   Sector 5 – y05-ppa-pi8, y05-ppa-pi6, g5-ppa-pi2(Gate 5GE1) 
   Sector 6 – g6-ppa-pi6(Gate 6Ge3 in 1007W) 
   Sector 10 – yi10-ppa-pi21, bo10-ppa-pi14(Gates 10GE1,10GI1) 
   Sector 11 – bo11-ppa-pi6(Gates 12GE1, 11GI1) 

10 Network communications – replace network switch in 7C(Popken) 
11 Vacuum – check turbo power outlets at 7 o’clk. 
12 All B Alcoves – cross connect PS1, PS2, and QD1 together(Ctrls. Grp.) 
13 Check IPM’s at warm sectors in sect. 1 & 2.(Cameron) 
14 Change one Injection Kicker in Ylw.(Bm. Comp.) 
15 Cryo, snakes and spin rotators – adjust zero ref. for lead flows.  Sectors 

   3, 4, 5, 6, 8, and 9.(1/2 hr per sect., Kollmar) 
  16 BPM’s – change three IFE Modules in 1C and check the XBV13 

Module in 1005E(Sikora) 
  17 Hodoscopes in sect. 12 – continue testing and set-up(Bm. Inst.) 
  18 Pin Diodes testing in sect. 12(Bm. Inst.) 
  19 Roman Pots in sects. 1 & 2 – repairs and modifications(Bm. Inst.) 
  20 Electron Detectors in sects. 1, 2, & 12 – testing and ampl. work(Bm. 

Inst.) 
  21 Luminosity Monitor in sect. 12 – start set-up for upcoming work(Bm. 

Inst.) 
 

 
 
  

 
 



 
RHIC EXTERNAL 
 

1. Power supplies. See P.S. List 
2. Vacuum – replace the ion pump controller in 1002B for yi2-ip-pw3.2/bo2-

ip-pw3.2  
3. TRW6(1000P) PSI test(MS/Phillips) 
 

 
RHIC POWER SUPPLIES(Bruno)  
 
Maintenance To Do For Next Maintenance Day 
 
IR Power supplies 
 

1. Send 2 teams in to tighten connections on 3 sextupole p.s. magnet strings that 
needed to be re-tuned. Re-tuning should be done after tightening. The p.s.’s are 
yo1-sxd-ps, bi9-sxd-ps, and yi7-sxd-ps. Rich C and Gene, Brian and Fred 

2. Send 2 teams through the ring checking for ice balls. They should split up and 
cover the whole ring. Mitch and Jeff. 

3. Possible work on y2-dh0, yi10-dh0 and yo9-dh0 regarding this fiber optic 
interface card problem. NO ONE YET 

4. Ed Weigand’s guys must go through and insulate the return gas line on the last ¼ 
of the ring. 

5. Keep an eye out for any trips of y6-dh0. We had one on Thurs 12/19 at around 
11:56 pm due to voltage spike and we want to see if it comes back. Gregg 
reseated some hkps connectors and it has not come back since. NO ONE YET. 

 6. Two teams work on the following Gamma-T’s since they have dropped to the 
OFF state: yi11-qgt-ps, bo11-qgt-ps, yo12-qgt-ps, yi6-qgt-ps, bo3-qgt-ps, bo2-
qgt-ps. After these Gamma-T’s have been checked we will try to check all of the 
other ones as well. Don and Gregg, Joe and Tom. 

 

ATR Power Supplies 
 1.  Check out problem with XARC90 Phase Sequence Relay. Don and CAS, If I have 

time. 
  


